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CHAPTER 9 – RECOMMENDED PLAN 

This chapter describes the recommended plan, as well as procedures and cost sharing 
required to implement the plan.  A schedule and list of further studies are also included. 

9.1 RECOMMENDED PLAN 

The plan identified as the recommended plan is Combined Alternative 6 (see Figure 9-1). 
The recommended plan is described in detail below. 

9.1.1 Features and Accomplishments 

The principle features of the recommended plan are (1) construction of 6.8 miles of 
setback levee to provide a more reliable form of flood protection to the community and 
agricultural areas, (2) degradation of the existing “J” levee to allow for reconnection of the river 
to the flood plain, and (3) restoration of about 1,500 acres of native habitat between the new 
setback levee and the Sacramento River.   

Setback Levee/Training Dike.  The 6.8-mile-long setback levee would have varying 
heights and consequently varying levels of performance.  The entire length of setback levee 
would have a gravel road for patrolling, and would be fenced along the landside.   

The new setback levee would begin about 2 miles north of Hamilton City, tying into high 
ground near the northern end of the “J” levee.  Tying into high ground at this location would 
prevent flows greater than the 250-year event from possibly wrapping around the setback levee 
and flowing over County Road 203.  The setback levee would be extended to a point just west of 
County Road 203, which would be ramped approximately 2.5 feet from its current height over the 
setback levee.  Glenn County constructed a short setback levee near the northern end of the “J” 
levee in 2003.  This short levee would provide additional protection against potential erosion 
along the Sacramento River.  Entrenched rock would also be placed either on the waterside or 
the landside of the Glenn County setback levee additional protection for the new setback levee 
from erosion.  

From the northern part of the study area to south of Dunning Slough, a distance of 4.4 
miles, the levee would be on average of 7.5 feet high (6 feet for the “J” levee replacement levee 
and an additional 1.5 feet for the flood damage reduction increment).  The new setback levee 
would run southeast along the County Road 203 until turning east and running along higher 
ground roughly parallel to, and about 1,300 feet to the west of, the Sacramento River.  A 
seepage berm would be constructed on the landside of the setback levee from the northern end 
of the levee south to Dunning Slough.  This portion of the levee would provide a 90 percent 
confidence of passing a 75-year event, thereby providing improved flood protection to the 
community of Hamilton City.  The top-of-levee elevation for this portion of the levee would be 
set at the 320-year water-surface elevation (wsel).  Some agricultural lands north of the 
community of Hamilton City would have improved protection, but would not be removed from 
the FEMA regulated flood plain. 

At Highway 32, the levee would turn east and run parallel to the highway until tying into 
the approach to the Gianella Bridge. The highway would not need to be raised, but rock riprap 
would be placed to protect the levee embankment from induced overland flows.  Grouted and/or  
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Figure 9-1: Recommended Plan 
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rock riprap would be placed under the bridge below the surface of the river to protect the bridge 
from potential increased velocities and potential scouring.  South of Highway 32, the alignment 
would follow the existing “J” levee adjacent to the Irvine Finch River Access (just south of the 
highway).  Some modification to the existing boat ramp may be required.  South of the Irvine 
Finch River Access, the setback levee would be aligned away from the river to open up the flood 
plain.   

The alignment would cut across a portion of Dunning Slough and provide protection to the 
Hamilton City wastewater treatment plant, some abandoned holding ponds for the old Holly 
Sugar plant, and a lime disposal pile.  An existing ditch within Dunning Slough would be used to 
drain runoff from the agricultural fields and Hamilton City.  This ditch would be connected to the 
flood plain via a culvert in the setback levee south of Dunning Slough. 

South of Dunning Slough, the alignment would roughly follow along the western edge of 
the habitat restoration area before turning east and merging with the southern end of the “J” 
levee at County Road 23.  As the levee turns east, the levee height would gradually decrease 
from 7.5 feet to 6 feet and would continue at this height for approximately 4,000 feet.  The 
setback levee performance would be 90 percent confidence of passing the 35-year event.  The 
top-of-levee would be set at the 100-year wsel.  This change reflects the difference in land use 
behind the levee at this point (largely agricultural).   

The setback levee height would then gradually decrease from 6 feet to approximately 3 
feet.  Just north of County Road 23, the new levee would become a “training dike” meant to 
redirect flows rather than control them. The training dike would perform with an 90 percent 
confidence of passing the 11-year event, and the top-of-levee would be set at the 20-year wsel.  
The training dike would reduce the frequency of flooding on the adjacent agricultural lands and 
reduce damages from scouring flows.  Large flood events would overtop the training dike, spilling 
into the orchards without the damaging scouring flows and avoiding adverse hydraulic effects to 
downstream property owners.  The training dike would also reduce the potential for backwater 
flooding in Hamilton City.   

The training dike would continue for about 1 mile south of County Road 23, running along 
the western edge of the USFWS property boundary.  A small ramp with culverts on either side 
would be constructed over the training dike at County Road 23 to maintain the river access.  This 
alignment would not tie into high ground and would therefore allow some backwater flooding of 
agricultural lands, as currently happens with the “J” levee.  In fact, the training dike would be 
designed to allow floodwaters to flow over the top and spread out onto the agricultural areas 
while reducing the high velocities that cause extensive damage to the orchards. 

“J” Levee.  In order to accomplish ecosystem restoration within the project area, most 
of the existing “J” levee would be removed to reconnect the river to the flood plain, allow 
overbank flooding, and increase capacity in the Sacramento River.  The “J” levee would remain 
in place where it would serve to reduce velocities of the Sacramento River for establishment of 
newly planted habitat.  Established riparian vegetation waterside of the existing “J” levee would 
be avoided wherever possible. 

Native Habitat.  Native habitat would be restored on all project lands waterside of the 
new setback levee.  Restoration would also occur on the land within Dunning Slough and the land 
south of the USFWS property (Zones A-1 and B-2, respectively, on Figure 3-1).  Existing orchards 
in the proposed restoration areas would be removed, and native vegetation would be planted.  
The predominant native vegetation would be riparian species, with some scrub, oak savannah, 
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and grassland species based on hydrologic, topographic, and soil conditions.  An exception is the 
land in the middle of Dunning Slough.  This land is relatively higher in elevation than the rest of 
the restored area, and oak savannah vegetation is anticipated to be more appropriate for these 
lands. 

9.1.2  Hydraulic Effects 

The recommended plan would provide the community of Hamilton City with a 90 percent 
confidence of passing a 75-year event.  This protection would also be provided to lands north of 
Highway 32 and south to about Holly Sugar Plant south of Highway 32.  The recommended plan 
would provide a 90 percent confidence of passing a 35-year event from south of Dunning Slough 
to just north of County Road 23.  The training dike would provide a 90 percent confidence of 
passing an 11-year event to lands south of County Road 23.  The training dike would also reduce 
frequent scouring floodflows and provide additional flood damage reduction benefits to 
structures within Hamilton City by lowering backwater flows. 

Results from hydraulic modeling have shown that widening the floodway on the western 
side of the Sacramento River has reduced stages in Butte County.  In addition, the water-surface 
elevation near Big Chico Creek has reduced stages, resulting in less overflow to Butte Basin.  The 
reduction in flow would be about 2,000 cubic feet per second (cfs), while the Sacramento River is 
conveying about 343,000 cfs (320-year flood event).   

Although the recommended plan would benefit both Glenn and Butte Counties and would 
provide regional benefits downstream by increasing storage in the system, a local increase in the 
water-surface elevation in the Sacramento River channel occurs only north of the Highway 32 
bridge.  Butte County just east of this area shows a decrease in water-surface elevation.  This 
decrease suggests that additional flow is being conveyed through the Sacramento River.  With the 
increase in flow, the bridge acts as a control, causing a localized increase in the water-surface 
elevation to push flow under the bridge. 

The recommended plan could also provide regional attenuation of stage downstream of 
the project area due to more floodway storage from widening of the flood plain accomplished 
through removing the existing “J” levee and constructing the setback levee. 

The recommended plan would provide hydraulic benefits because it would provide 
protection from flooding to the community and would reduce stages in the flood plains in the 
region.  Increases in water-surface elevation would either occur in areas intended to be exposed 
to flooding (between the existing “J” levee and the setback levee) or would be contained in the 
river channel and would not constitute an adverse hydraulic effect. 

9.1.3  Erosion Control 

Placement of rock (entrenched and revetment) would be necessary at some points along 
the setback levee to ensure that the existing condition (community’s ability to flood fight and 
pass the 12-year flood event) is not reduced and to offset potential scouring from changes in 
flows.  Placement of rock would be as follows: 
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North End of the Project.  
Entrenched rock would be buried in a 
1,500-foot-long trench in Zone G, 
parallel to County Road 203 and 
approximately 200 feet from the toe 
of the levee.  When the river erodes 
away the bank at the location of the 
trench, the rock would fall and armor 
the bank, preventing erosion beyond 
that point.  Figure 9-2 shows existing 
erosion at the north end of the study 
area. 

Highway 32 Gianella Bridge.  
Because the new levee would be set 
back from the existing “J” levee, the 
northern bridge approach would be 
exposed to direct flows.  Since the 
bridge is not currently exposed to 
these direct flows, they could scour 
the approach.  To ensure that the 
bridge is not compromised, 1,000 feet of rock riprap would be placed on and around the 
abutments.  Because this rock would be necessary to maintain the existing condition, it is 
considered a part of equitable replacement of the existing “J” levee.  Also, up to 100 feet of 
rock and/or grouted rock and/or a concrete lining would be placed under the Gianella Bridge at 
Highway 32 abutment specifically to protect it from exposure to higher velocities resulting from 
passing higher flows.   

Dunning Slough.  Because the levee would be set back from the existing “J” levee, a 
bend in the setback levee would be exposed to overland flows from multiple angles, which could 
erode the levee.  To ensure that the levee is not subject to this erosion, 1,400 feet of rock riprap 
would be placed along the levee at the bend.  Because this rock would be necessary to maintain 
the existing condition, it is considered a part of equitable replacement of the existing “J” levee. 
 South of Dunning Slough, 1,500 feet of entrenched rock would be placed to protect the new 
levee from erosion and river migration. 

Southernmost Extent.  The setback levee would not affect the existing erosion conditions 
south of Dunning Slough.  It is assumed that the Chico Landing to Red Bluff Project (local site 
constructed in 1975-1976) would remain authorized and continue to be maintained.  For the new 
levee to perform to the same level as the existing “J” levee, erosion control at the end of the 
levee would consist of planting significant amounts of vegetation about 20 feet from the levee 
toe to reduce velocities at the levee. 

9.1.4  Regional Benefits 

Although designed to stand alone, the recommended plan complements a set of other 
projects that TNC and the SRCAF members are developing (see Figure 9-3).  Collectively, these 
projects accomplish habitat protection, habitat restoration, improved ecosystem processes, 
coordinated flood plain management, and habitat restoration monitoring, thereby addressing  

 

Figure 9-2: Erosion Along the Sacramento River 
Near North End of Study Area 
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Figure 9-3:  Regional Conservation Lands 
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many of CALFED Implementation Plan goals; Central Valley Project Improvement Act (CVPIA) 
goals and priorities; Sacramento Region Priorities 1, 3, 4, and 7; CALFED Ecosystem Restoration 
Program (ERP) Goals 1, 2, 4, 5, and 6; Key CALFED Science Program goals, and CVPIA goals. 

The regional restoration proposal specifically addresses many of the CALFED ERP and 
Science Program goals, and CVPIA priorities.  TNC has worked closely with the SRCAF within the 
guidelines of the Sacramento River Conservation Area Handbook (SRCAF 2000) to develop regional 
restoration activities.  Increasing riparian habitat in the Sacramento River Conservation Area is 
designed to help protect and restore the stream meander corridor between Red Bluff and Colusa 
(PSP SR-1).  The SRCAF projects to add 1,218 acres of riparian habitat to the Chico Landing Sub-
reach, for a total of approximately 4,863 acres of nearly contiguous protection (restored plus 
conservation lands) to help alleviate habitat loss and fragmentation throughout the reach.  

At-risk riparian species, as well as common riparian species, would benefit from 
protection and restoration of large expanses of habitat along the main stem of the Sacramento 
River (CALFED ERP Goals 1 and 4). 

Specifically within the study area, there are two areas targeted for restoration.  The first 
is by TNC through SRCAF, Capay Ranch, and the second by DFG, the Pine Creek Unit of the 
Sacramento River Wildlife Area.  Capay Ranch has been fallow and dominated by nonnative 
invasive species vegetation for several years.  Successfully establishing native understory and 
overstory vegetation in the parcels proposed for restoration would help control and reduce the 
number of acres dominated by nonnative invasive species along the Sacramento River, thereby 
reducing their adverse biological and economic effects (MR-1, CALFED ERP Goal 5). 

Restoration of the proposed tracts would allow natural processes such as flooding on the 
flood plain in select areas along these tracts.  Additionally, a long-term benefit of restoring these 
tracts would help to provide instream complexity in the form of large woody debris (LWD) that 
falls into the river as the tracts erode (PSP SR-2 and SR-4, CALFED ERP Goal 2). 

Restoration of flood-prone land along the Sacramento River would help improve water and 
sediment quality in the river.  Replacing flood-prone agriculture with riparian habitat decreases 
pesticide and herbicide use on land adjacent to the river, thereby contributing to improved water 
quality.  Additionally, riparian forests act as a buffer and filter for toxic runoff of manmade 
sources of organic matter that originate farther away from the river, thereby helping to improve 
water and sediment quality (ERP Goal 6).  The regional goals address the following specific CVPIA 
goals and Anadromous Fish Restoration Program (AFRP) objectives: 

 Protect, restore, and enhance fish, wildlife, and associated habitats in the Central 
Valley and Trinity River basins of California; 

 Improve habitat for all life stages of anadromous fish by providing flows of suitable 
quality, quantity, and timing, and improved physical habitat; and 

 Involve partners in the implementation and evaluation of restoration actions. 
 

Restoring complex riparian habitat along the Sacramento River would improve habitat for 
fish and wildlife.  Fish benefit from complex riparian areas that become flooded at high flows or 
that slow floodwaters down and provide refugia for young and juvenile fish (Sommer et al. 2001). 

These regional projects build on over 3,000 acres of habitat restoration along the 
Sacramento River between Red Bluff and Colusa. The Chico Landing Sub-reach is the site of 
recent acquisitions and subsequent management planning to address ecosystem restoration 
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funded by CALFED (97 NO-2).  The recommended plan would also contribute to CALFED’s Draft 
Multi-Year Program plan and Year 4 Work Plan, including focusing restoration efforts on acquiring 
lands that can meet ecosystem restoration goals from willing sellers where at least part of the 
reason to sell is economic hardship (for example, lands that flood frequently or where levees are 
too expensive to maintain).  In addition, this project contributes to using farmer-initiated and 
developed restoration and conservation projects as a means of reaching program goals.  Hydraulic 
and geomorphic modeling, Hamilton City hydraulic modeling and foundation investigation, 
baseline assessments, and restoration plant designs have been funded through the 97 NO-2 grant 
agreement. 

This framework furthers the goals of the following programs:  SRCAF Non-Profit, CVPIA, 
Central Valley Habitat Joint Venture, Sacramento River National Wildlife Refuge, Department of 
Fish and Game’s Sacramento River Wildlife Area, California Riparian Habitat Conservation 
Program, and Riparian Habitat Joint Venture (Partners in Flight). 

Through work with partners and stakeholders, this approach offers substantial systemwide 
ecosystem benefits.  By using both horticultural and natural restoration in an adaptive 
management framework, these collective efforts are successfully restoring the viability of native 
species and reducing the proliferation and adverse effects of nonnative invasive species. 
Specifically, the effort to establish a continuous riparian corridor along the Sacramento River is 
already improving the health of local wildlife populations by promoting the recolonization of 
areas where local elimination of species has taken place.  Several taxa, including the State-
endangered yellow-billed cuckoo and the Federally threatened valley elderberry longhorn beetle 
(VELB), have colonized and successfully bred on restoration tracts (Small et al. 2000). 

The ecological benefits of restoration activities extend far beyond the reaches of the 
study area.  For many species, the main stem of the Sacramento River is a migratory pathway. 

By making the habitat in this area more supportive of migratory species, this project 
would bolster breeding and wintering populations in areas physically removed, but ecologically 
linked to the Sacramento River.  Examples include the habitat benefits to neotropical migratory 
birds and native anadromous fish.  Additionally, improvements in water quality as a result of 
restoration efforts have beneficial effects all the way down the Sacramento River into the Bay-
Delta. 

The ecological benefits gained by removing rock must be weighed against the potential 
costs that could result from its removal.  Historically, the Sacramento River has been very active 
in the vicinity of the revetment below Dunning Slough. It is expected that removal of this rock 
would increase channel migration rates to a point that the setback levee would be threatened 
well within the 50-year period of analysis of the project.  Protecting the setback levee is 
estimated to cost $5 million per mile.  A geomorphic study conducted by Ayres (see Appendix 
C.3-Hydraulics) estimates river migration rates. 

The long-term viability of species inhabiting the Sacramento River ecosystem depends on 
the restoration of important physical processes, including appropriately timed flooding.  The 
project could significantly contribute to restoring these species and related resources of the 
river.  The proposed project would allow a large riparian zone along the river to establish and 
restore much of the natural fluvial processes by allowing the floodplain to flood.  Removal of the 
existing “J” levee would restore frequent flooding to the area.  This would significantly help to 
restore fish and wildlife habitats and benefit Federally and State-listed species.  Additional 
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detailed hydrologic and geomorphic study is needed to ensure that the potential project 
features are designed and implemented in a way to not induce adverse effects.   

9.1.5 Operation, Maintenance, Repair, Replacement, and Rehabilitation 

Once project construction is complete, the project would be turned over to the non-
Federal sponsor.  The non-Federal sponsor would then be responsible for the operation, 
maintenance, repair, replacement, and rehabilitation (OMRR&R) of the project in accordance 
with the OMRR&R manual. 

Periodic maintenance of the new levee would be required to maintain the levee to pass 
the design flow.  Erosion and excessive vegetal growth on levee sideslopes could require 
maintenance.  Maintenance requirements will be discussed in detail in the OMRR&R manual.  In 
general, the project is inspected and maintained periodically as well as during and after floods by 
the non-Federal sponsor.  The Corps also inspects the project features and recommends 
corrective action to ensure that the project functions as designed. 

The restoration plantings are expected to be self-sufficient, therefore requiring no 
maintenance.  A minimal amount of maintenance of such items as gates, locks, signs, fencing, 
and other items that protect the restoration areas would be required.  Also, periodic checklist 
type inspections on an annual or biannual basis would be required to monitor the site for severe 
adverse effects.  The grassland buffer would require periodic burning, mowing, or grazing 
(estimate three times per decade). 

Subsequent to the completion of the design of the project features and prior to 
construction, a draft OMRR&R manual would be prepared in coordination with the non-Federal 
sponsor and affected agencies.  The manual would be provided to the non-Federal sponsor.  A 
final OMRR&R manual would be prepared after the completion of construction. 

Annual OMRR&R costs are estimated to be $55,000, of which $47,000 is for levee 
maintenance and $8,000 is for habitat restoration. 

9.1.6 Real Estate 

Acquisition of about 1,500 acres in fee title along with about 145 acres of permanent 
easements and about 28 acres of temporary work easements are required for the recommended 
plan.  This consists of lands under and waterside of the proposed setback levee.  The non-
Federal sponsor would acquire these lands as part of the project. 
 

Real estate acquisition for the recommended plan is split among 14 landowners.  
Relocations are estimated to be about $563,000, which would consist of raising County Road 203 
about 2.5 feet to tie into the new levee, ramping County Road 23 over the new levee, and 
relocating affected utilities and irrigation ditches. 

9.1.7 Plan Economics and Cost Sharing 

The project first cost was estimated on the basis of October 2003 price levels and 
amounts to $44,876,000.  Table 9-1 breaks down this cost by primary project feature.  Estimated 
average annual costs were based on a 5 5/8 percent interest rate, a period of analysis of 50 years, 
and construction ending in 2010.  Monitoring of plantings would continue until 2013.  Table 9-2 
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shows the project first costs and benefits.  The total average annual habitat units are 888, and 
the total average annual flood damage reduction benefits are $577,000.  The total area of 
habitat restored would be 1,500 acres.  Expected residual annual flood damages would be about 
$263,000. 

 

TABLE 9-1:  ESTIMATED COSTS OF 
RECOMMENDED PLAN1 ($1,000) 

MCACES 
Account2 

Description Total 
First 
Cost 

01 Lands and Damages3 13,347 
02 Relocations4 563 
06 Fish and Wildlife5 24,540 
11 Levees6 921 
18 Cultural Resources7 170 
30 Planning, Engineering, Design8 3,123 
31 Construction Management9 2,212 
 Total First Cost 44,876 

1Based on October 2003 price levels, 5 5/8 percent rate of interest, and a 50-year period of analysis. 
2Micro Computer-Aided Cost Engineering System (MCACES) is the software program and associated format 
used by the Corps in developing cost estimates.  Costs are divided into various categories identified as 
“accounts.”  Detailed costs estimates are presented in Appendix C, part 8, Cost Engineering. 
3Real Estate land costs, which include no damages. 
4Relocations include raising County Road 203, ramping County Road 23, and relocating affected utilities and 
irrigation ditches. 
5Includes habitat restoration, removal of “J” levee, levee costs allocated to restoration, plus 25 percent 
contingency. 
6Includes levee costs allocated to flood damage reduction and training dike, plus 25 percent contingency. 
7Assumes approximately 0.4 percent of project first cost. 
812 percent of 02, 06, 11, and 18 accounts.  PED is cost shared 75 percent Federal and 25 percent non-
Federal during PED, then adjusted as part of the total project cost sharing to 65 percent Federal and 35 
percent non-Federal during construction. 
98.5 percent of 02, 06, 11 and 18 accounts. 

 
 

The total project first cost of $44,876,000 was allocated by project purpose in the 
preliminary cost allocation process detailed in Chapter 3.  The total amount allocated to the 
flood damage reduction project purpose is $4,260,000.  The total amount allocated to the 
ecosystem restoration project purpose is $40,446,000.  These amounts were then apportioned as 
either Federal or non-Federal costs, with the additional costs for cultural resource preservation 
($170,000) being apportioned 100 percent to the Federal cost.  The post authorization costs of 
cultural resource preservation are excluded from the allocation of costs in accordance with Corps 
guidance (ER 1105-2-100, Appendix E, paragraph E-63), but are included as a separate line item 
in Table 9-6. 

Table 9-3 presents the allocated project first costs by project purpose.  Table 9-4 
presents the Federal and non-Federal apportionment of the flood damage reduction costs of the 
project for cost-sharing purposes.  Table 9-5 presents the Federal and non-Federal 
apportionment of the ecosystem restoration costs of the project for cost-sharing purposes.  
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Table 9-6 presents the total Federal and non-Federal costs for the project.  The non-Federal 
sponsor’s financial capability is presented later in this chapter. 

 

TABLE 9-2:  ECONOMIC COSTS AND BENEFITS OF RECOMMENDED PLAN1 ($1,000) 
FDR Ecosystem Total Costs Item 

Allocated 
Costs 

Benefits Allocated 
Costs 

Benefits Allocated 
Costs 

Benefits 

Investment Cost       
  First Cost2 4,260  40,446  44,706  
  Interest During Construction 2714  3,0665  3,3375  
  Total 4,531  43,512  48,043  
Annual Cost       
  Interest and Amortization 272  2,615  2,887  
  OMRR&R3 476  8  55  

  Subtotal 319  2,623  2,942  
Annual Benefits 
  Monetary (FDR) 
  Non-monetary (Ecosystem) 

 
 

 
577 

 
 
 

 
 

888 
AAHU’s 

 
 

 
577 
888 

AAHU’s 
Net Annual FDR Benefits  258    258 
FDR Benefit-Cost Ratio  1.8 to 1    1.8 to 1 

1Based on October 2003 price levels, 5 5/8 percent rate of interest, and a 50-year period of analysis. 
2Excludes Cultural Resource Preservation. 
3 Operation, Maintenance, Repair, Replacement, and Rehabilitation 
4 Two year period of construction assumed for J levee removal and construction of setback levee 
5 Three year period construction assumed for overall project 
6 Excludes environmental O&M costs. 

9.1.8 Risk and Uncertainty 

In general, the ability of the plan to provide the expected accomplishments depends on 
the validity of pertinent assumptions, base data, and analytical techniques used in this study; the 
successful completion of future studies, designs, and construction; and appropriate operation, 
maintenance, repair, replacement, and rehabilitation after construction. 

Other risks include natural environmental risks such as extreme flooding, wildfire, and 
herbivore damage to the restored lands.  It is possible that an extremely large flood event could 
damage young restoration plantings before they are sufficiently mature to withstand extended 
flooding.  Likewise it is also possible for wildfire to destroy plantings, both young and mature.  It 
is also possible for damage from heavy grazing by deer, beaver, rabbits, voles, gophers, and 
insects to do considerable damage to restoration plantings severely affecting the 
accomplishments of the project. 

The HEP, used to quantify ecosystem restoration benefits, provides a reasonable 
representation of the outputs of the project.  During detailed design of the project, additional 
soil and groundwater information would be collected to develop the specific habitat-planting 
regime.  These additional data would likely result in a modification to the conceptual planting 
plan upon which the HEP was based.  An example modification could be a reduction in the  
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TABLE 9-3: TOTAL ALLOCATED FIRST COST 
OF RECOMMENDED PLAN BY PROJECT PURPOSE 

BASED ON PRELIMINARY COST ALLOCATION1 ($1,000) 

Item Ecosystem 
Restoration 

Flood Damage 
Reduction 

Lands 
  Separable Costs 
  Allocated Joint Costs 
  Subtotal 
Relocations 
  Separable Costs 
  Allocated Joint Costs 
Total LERRD’s 

 
12,154 

919 
13,073 

 
0 

434 
13,507 

 
0 

274 
274 

 
0 

129 
403 

Project Features 
  Separable Costs  
  Allocated Joint Costs  
  Subtotal 

 
14,725 
7,557 

22,282 

 
921 

2,258 
3,179 

Post Feasibility 
  Planning, Engineering & Design 
  Construction Management 
  Subtotal   

 
2,726 
1,931 
4,657 

 
397 
281 
678 

Total Project First Cost2 40,446 4,260 
1Based on October 2003 price levels, 5 5/8 percent rate of interest, and a 50-year period of analysis and 
preliminary cost allocation presented in Chapter 3. 
2Excludes Cultural Resource Preservation. 

 
 

TABLE 9-4:  COST APPORTIONMENT OF RECOMMENDED PLAN 
FLOOD DAMAGE REDUCTION 

BASED ON PRELIMINARY COST ALLOCATION1 ($1,000) 
 Federal Non-

Federal 
Total 

Item  
  Project Features 3,179  3,179 
  LERRD’s  403 403 
  PED 397  397 
  Construction Management 281  281  
  Subtotal 3,857 403 4,260 
5 percent cash contribution  -213 213  
Subtotal 3,644 616 4,260 
Additional cash contributions -875 875  
Total2 2,769 1,491 4,260 
Percent of Total 65 percent 35 percent  

1Based on October 2003 price levels, 5 5/8 percent rate of interest, and a 50-year period of analysis and 
preliminary cost allocation presented in Chapter 3. 
2Excludes Cultural Resource Preservation. 
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TABLE 9-5:  COST APPORTIONMENT OF RECOMMENDED PLAN 
ECOSYSTEM RESTORATION 

BASED ON PRELIMINARY COST ALLOCATION1 ($1,000) 

 Federal Non-
Federal 

Total 

Item  
  Project Features 22,282  22,282 
  LERRD’s  13,507 13,507 
  PED 2,726  2,726 
  Construction Management 1,931  1,931 
  Subtotal 26,939 13,507 40,446 
Cash Contribution -649 649  
Total2 26,290 14,156 40,446 
Percent of Total 65 percent 35 percent  

1Based on October 2003 price levels, 5 5/8 percent rate of interest, and a 50-year period of analysis and 
preliminary cost allocation presented in Chapter 3. 
2Excludes Cultural Resource Preservation. 

 
 

TABLE 9-6:  SUMMARY OF COST-SHARING RESPONSIBILITIES 
RECOMMENDED PLAN1 ($1,000) 

 
Project Purpose Federal Non-Federal 

Ecosystem Restoration 26,290 14,156 
Flood Damage Reduction 2,769 1,491 
Cultural Resource Preservation 170  
Total 29,229 15,647 
Breakdown of Non-Federal 
  LERRD’s 
  Cash 
  Total 

 
 

 
13,910 
1,737 

15,647 
1Based on October 2003 price levels, 5 5/8 percent rate of interest, and a 50-year period of analysis and 
preliminary cost allocation presented in Chapter 3. 
 
 

proportion of riparian habitat anticipated and increase in the proportion of oak woodland 
savannah habitat.  The final revegetation plan would be based on the specific soil and 
groundwater parameters at the restoration site in order to ensure a successful project.   

9.2  Consistency with the CALFED Bay-Delta Authority Record of Decision 

Several State agencies have contributed funds to prior efforts leading up to this project 
and to the non-Federal funding for this study. CALFED funded half of the funding necessary to 
complete the study.  A CALFED State agency may be the non-Federal sponsor for implementing 
the project.  Accordingly, this project has been developed to be consistent with the CALFED 
Programmatic Record of Decision (ROD) (August 2000). 
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The following paragraph from the CALFED ROD describes the relationship between the 
CALFED Bay-Delta Program Final Programmatic EIS/EIR and projects developed within the 
purview of the Sacramento and San Joaquin River Basins Comprehensive Study, of which Hamilton 
City is part:  “The following action which was not analyzed in the Final Programmatic EIS/EIR and 
will, therefore, require additional environmental review; The CALFED Agencies intend that final 
development and implementation of actions under the Comprehensive Study will be coordinated 
and consistent with the CALFED Bay-Delta Program” (CALFED ROD p. 38). 

Because this project is intended to be consistent with the CALFED ROD, the Corps and the 
Reclamation Board considered the strategies described in the ROD, Attachment A, in developing 
the project description and the alternatives.  In addition, the agencies considered the 
programmatic commitments related to implementation of CALFED actions to ensure that this 
project would be consistent with the ROD.  The project would be consistent with both specific 
measures in the ROD, as well as programmatic commitments related to implementation of 
CALFED actions to ensure that this project would be consistent with the ROD. 

 

Specific Measures.  The specific measures in the ROD are: 

 Site and align program features to avoid or minimize effects on agriculture. 
 
The Hamilton City levee alignment is based on flood plain topography, frequency, and 
depth of flooding, hydraulic analyses, location of land available for habitat restoration, 
input from local landowners, and protection of existing infrastructure, including 
agricultural operations.  A 157-acre parcel of land that is currently owned by TNC is not 
included in the project because it was not needed based on the above analyses.  Some 
type of permanent agricultural protection for this parcel is under consideration. 

 
 Examine structural and nonstructural alternatives to achieve project goals in order to 

avoid effects on agricultural land. 
 

The Corps is required to consider nonstructural measures in the planning process. The 
Corps defines nonstructural measures as project features that would not significantly 
alter the nature or extent of flooding, generally by changing the use made of the flood 
plains or by accommodating existing uses to the flood hazard.  Nonstructural measures 
were considered as part of the alternative plan formulation process.  Most were not 
considered further because they lacked local support and were not cost effective. 

 
A goal (or objective per Federal planning guidelines) of the project is to reduce damages 
from flooding in the area.  A large portion of the without-project damages in the area is 
related to the flooding of agricultural lands.  Therefore, part of the intent of the project 
is to reduce damages to agricultural lands, including removal of elements vulnerable to 
damage from the flooding. 
 

 Implement features that are consistent with local and regional land use plans.   
 

Although designed to stand alone, the project complements a set of other projects that 
TNC and the SRCAF members are developing.  Collectively, these projects accomplish 
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habitat protection, habitat restoration, improved ecosystem processes, coordinated flood 
plain management, and habitat restoration monitoring, thereby addressing many of 
CALFED Implementation Plan goals; CALFED Ecosystem Restoration Program (ERP) Goals 
1, 2, 4, 5, and 6; Key CALFED Science Program goals; Sacramento Region Priorities 1, 3, 
4, and 7; and Central Valley Project Improvement Act (CVPIA) goals and priorities.  

 
 Involve all affected parties, especially landowners and local communities, in 

developing appropriate configurations to achieve the optimal balance between 
resource effects and benefits.  

 
Landowners and the local community have been extensively involved in this project and 
have helped develop the alternative plans that were analyzed.  The project has regularly 
been discussed at the Hamilton City Community Service District meetings and at the 
Sacramento River Conservation Area Forum meetings.  A public scoping meeting was held 
in Hamilton City on January 9, 2003, and an additional public workshop, which focused 
on the development of alternative plans, was held in Hamilton City on June 12, 2003.  In 
addition to the public workshops, a series of plan formulation meetings were held from 
December 2002 through January 2003 to discuss the problems, opportunities, significant 
resources, and potential measures and alternatives.  The meetings included study team 
members, representatives from the local community, and interested agencies and 
organizations.  Participants in the meetings included: 
 

 Local landowners and residents 
 Hamilton City Community Services District 
 Glenn County Public Works Department 
 Butte County Public Works Department 
 Glenn Colusa Irrigation District 
 U.S. Fish and Wildlife Service  
 NOAA Fisheries 
 The Nature Conservancy 
 California Department of Fish and Game 
 Sacramento River Partners 
 Sacramento River Conservation Area Forum 
 Sacramento River Preservation Trust  
 California Department of Transportation (Caltrans) 
 California Department of Parks and Recreation 

 
Members of the study team regularly attended Hamilton City Workgroup meetings to 
report on the progress of the study, solicit feedback from the workgroup, and answer 
questions. These meetings were held at the Hamilton City Fire Hall approximately every 
2 months over the course of the study.  The Hamilton City Community Services District 
led the meetings, and the Sacramento River Conservation Area Forum helped with 
meeting facilitation.  The purpose of the meetings was to provide a forum to discuss and 
coordinate water resources studies, projects, and other issues affecting the Hamilton 
City area.  Local landowners and residents; representatives of local, State, and Federal 
agencies; representatives from State and Federal elected officials; representatives from 
non-profit organizations; and others attended the meetings.  Information provided by the 
local and regional interest groups and individuals guided the identification of resources 
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problems and helped formulate the alternative plans to address the problems and 
identification of the recommended plan.  The Hamilton City Feasibility Study has also 
periodically been discussed at the Sacramento River Conservation Area Forum (SRCAF) 
Board meetings.  

A final public meeting was held in Hamilton City on May 6, 2004, during a 45-day public 
and agency review of the draft Feasibility Report/EIR/EIS to present the findings of the 
feasibility study and to provide the public an opportunity to express their views on the 
results and recommendations of the Hamilton City Feasibility Study. 

 Restore existing degraded habitat as a priority before converting agricultural land. 
 

Restoration of about 181 acres of existing degraded habitat in the study area is included 
as part of the project.  Restoration of that land alone was not considered to be a 
significant contribution to the goals and objectives of the study and project.  Using State 
grant funding1, TNC acquired additional lands from willing sellers that were also included 
in the project in order to achieve the goals and objectives of the project.  These parcels 
of land experience erosion, seepage, and scouring floodflow problems. 

 
 If public lands are not available for restoration efforts, focus restoration efforts on 

acquiring land that can meet ecosystem restoration goals from willing sellers where 
at least part of the reason to sell is an economic hardship (for example, lands that 
flood frequently or where levees are too expensive to maintain). 

 
The recommended plan includes native habitat restoration on lands predominantly 
acquired by TNC from willing sellers.  Those lands have been at a frequent risk of 
flooding, and the recommended plan would alleviate the flood risk for remaining 
agricultural parcels landside of the new setback levee.  The recommended plan includes 
a training dike; that is, a short, levee-like structure that while not preventing backwater, 
would reduce high frequency, damaging flows that currently scour agricultural lands.   

 
 Use a planned or phased habitat development approach in concert with adaptive 

management. 
 

The restoration plan includes planting the restoration area before the “J” levee is 
removed and as the setback levee is being built.  The restoration plan is based on a 
vegetative predictive model developed by TNC that determines habitats to be planted 
based on soils, topography, frequency of flooding, and depth to groundwater.  As more 
information regarding soils and depth to groundwater is developed, the restoration plan 
would be adapted.  
 

                                             
1 Funding came from the River Protection Program under Proposition 13. The funds were appropriated to Department 
of Water Resources for allocation to TNC. The agreement goes on to say that TNC would use these funds to acquire 
lands near the Sacramento River in the Hamilton City area for the protection and restoration of various riparian 
habitats and to provide those lands for a future flood damage reduction project. 
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 Develop buffers and other tangible support for remaining agricultural lands.  
Vegetation planted on these buffers should be compatible with farming and habitat 
objectives. 

 
The recommended plan includes a buffer from the landside toe of the levee to the 
waterside restoration plantings.  The buffer would be planted with native grasses, which 
is compatible with both farming and habitat restoration objectives.  The final buffer 
distance would be determined during PED.  These grasses would require burning or 
mowing as a part of the O&M manual.  This buffer includes the setback levee with a 
gravel road on top for maintenance and inspection. The planting plan includes limiting 
the area of planting elderberries on areas adjacent to agricultural fields. The width of 
the elderberry buffer would be 300 feet, consistent with the current TNC “good 
neighbor” practices.  It is anticipated that the restoration plan would allow the non-
Federal sponsor to remove elderberries under 1-inch diameter from the buffer strip, 
though this is pending issuance of a take permit from the USFWS.   

 
 Implement erosion control measures to the extent possible during and after project 

construction activities. 
 

Restoration would begin before the “J” levee is removed and as the new levee is being 
built.  Best management practices would be implemented for erosion control as the levee 
is removed to prevent any water quality degradation.  Prior to the start of construction, 
a National Pollution Discharge Elimination System (NPDES) general permit for 
construction activities would be obtained from the Central Valley Regional Water Quality 
Control Board, and a storm water pollution prevention plan (SWPPP) would be developed 
per the guidelines of the general permit.  The SWPPP would list all best management 
practices to be implemented during construction activities for control of erosion, 
siltation, and any other pollutants that could potentially enter stormwater or surface 
waters in the project area. 

 
Temporary fast-growing cover crops would be seeded over all restoration areas.   
Permanent native vegetative cover would be no-till-drill seeded into the temporary 
cover.  Areas disturbed by construction of flood control measures would be seeded with 
an erosion control seed mix and also would receive straw mulch.  Areas disturbed by 
construction with steeper topography that generate sheetflow would receive appropriate 
erosion control best management practices such as straw mulch, bonded fiber matrix 
hydro mulch, and erosion control fabric, in addition to the vegetative cover.  Areas 
disturbed by construction with topography that concentrates flow or conveys 
concentrated runoff offsite would receive best management practices for erosion 
control, such straw mulch, bonded fiber matrix hydro mulch, cobble dissipaters, and 
erosion control fabric, in addition to the vegetative cover. 

 
Sedimentation best management practices would consist of straw rolls, silt fences, 
and/or sedimentation ponds, which would be implemented, where necessary, to prevent 
discharge of sediment-laden runoff into receiving waters.  Additionally, vegetative buffer 
strips 50 feet in width would be used on the downslope edges of sites bordering receiving 
waters.  These strips may be native grass established before soil disturbing activities or 
may be existing vegetation left in place. 
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 Protect exposed soils with mulches, geotextiles, and vegetative ground covers to the 
extent possible during and after project construction activities in order to minimize 
soil loss. 

 
The recommended plan includes a vegetation barrier of 20 feet waterside of the setback 
levee and vegetation landside of the setback levee, where necessary, for protection from 
wave action.  Long-term wave-wash protection would be provided by the restoration 
plantings.  Areas that would not be protected in the long term may be protected by 
constructing vegetative barriers, using riprap, or reducing levee slope and planting with 
suitable erosion control grasses.  In addition, a SWPPP would be implemented to reduce 
erosion and sediment discharges listed under the previous bulleted item. 

 
 When it appears that land within an agricultural preserve may be acquired from a 

willing seller by a State CALFED agency for a public improvement as used in 
Government Code Section 51920, advise the Director of Conservation and the local 
governing body. 

 
There are currently lands covered by the Williamson Act and Farmland Protection Act in 
the project area.  TNC and the non-Federal sponsor own most of these lands.  The 
Director of Conservation and the local governing body would be advised of the removal of 
the lands from these programs.   

 
 Implement seepage control measures. 

 
The levee would be built to Corps engineering standards and includes a training dike and 
rock revetment to prevent erosion and seepage.  The levee would be designed to provide 
adequate seepage control and interior drainage.  The interior drainage would be 
collected near the water treatment plant and pumped over to the other side. 
 

 Programmatic Commitments.  The programmatic commitments are related to 
implementation of CALFED actions are:  
 

 Local Leadership – This project was initially developed by leadership within Glenn 
County and the Hamilton City Community Services District, working in conjunction with 
TNC and local landowners. 

 Stakeholder Consultation – Locals have been involved in every step of the development 
of this project from its conception.  The project team conducted two public workshops in 
Hamilton City as well as an information booth at the local levee festival. 

 Environmental Justice – The primary beneficiary of the flood damage reduction portion 
of the proposed project is the Hamilton City community, which is low income. 

 Tribal Consultation – Funding for consultation with Tribal representatives would be 
included in the project budget to enable outreach efforts.  Up to 1 percent of the 
Federal portion of the project first costs would be allocated for cultural resources data 
recovery. 

 Land Acquisition - Most of the land required for the project has already been purchased 
from willing sellers because of the flood-prone nature of the land.  The project has been 
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designed to consider third party and redirected effects such as level of flood protection 
and hydraulic effects. 

 CALFED Agency Coordination – This project has been coordinated with CALFED and has 
been reviewed by the CALFED Independent Review Panel (IRP). 

 Integration of Non-Signatory Agencies – This project would continue to be coordinated 
with all affected agencies. 

 Environmental Documentation – This proposed project is documented in an integrated 
Feasibility EIS/EIR report. 

 Permit Clearinghouse – A permit clearinghouse has been established for the CALFED Bay-
Delta Program to coordinate and facilitate permit applications and approvals and 
compliance with NEPA and CEQA.  Since this document is not tiered off the CALFED 
EIR/EIS, but rather is a stand alone EIS/EIR, the Corps and non-Federal sponsor would be 
obtaining all the necessary permits and approvals. 

 Adaptive Management/Science – The restoration project would be managed to support 
the vegetative composition that occurs naturally over time. 

 Beneficiaries Pay – The local sponsors would pay a portion of the project first costs along 
with ongoing O&M costs. 

 Compliance with Water Rights Laws – The project would use water rights currently 
associated with the parcels to be restored. 

 Project Operations – This is not applicable to the Hamilton City project. 
 Coordinated Operation Agreement - This is not applicable to the Hamilton City project.  

 

9.3 PLAN IMPLEMENTATION 

This section describes the remaining steps to potential authorization of the project by 
Congress. 

9.3.1 Report Completion 

The draft feasibility report/EIS/EIR was circulated for public and agency review for 
45 days.  On May 6, 2004, a public meeting was held to obtain comments from the public, 
agencies, and other interested parties.  After completion of the public review period, comments 
were considered and incorporated into the feasibility report/EIS/EIR, as appropriate.  Comments 
received during the public and agency review period, as well as responses to them, are 
presented in Appendix F – Comments and Responses.  The final feasibility report/EIS/EIR has 
been provided to any public agency that provided comments on the draft report.  The State lead 
agency will certify that the final EIR was prepared in compliance with CEQA. 
 

9.3.2 Report Approval 

As required by NEPA, the Corps' South Pacific Division (SPD) Engineer would issue a notice 
of completion of the final report, submit the report to Corps Headquarters, and file the report 
with the U.S. EPA.  The Division Engineer's notice of completion would be published in the 
Federal Register, starting a 30-day public review period.  Corps Headquarters would coordinate 
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the public comments, receive comments from affected Federal and State agencies, and complete 
its own independent review of the final report. 

After its review of the final feasibility report/EIS/EIR, including consideration of public 
comments, Corps Headquarters would prepare the Chief of Engineers' Report.  This report would 
be submitted to the Assistant Secretary of the Army for Civil Works, who would coordinate with 
the Office of Management and Budget and submit the report to Congress. 

Assuming that the non-Federal sponsor is willing to cost-share the project, detailed 
engineering studies and design efforts for the selected plan would be initiated.  A project 
management plan outlining Federal and non-Federal obligations, requirements, tasks, costs, and 
schedule from PED through construction would also be prepared. 

9.3.3 Project Authorization and Construction 

Once the final report is approved by the Chief of Engineers and the project is authorized 
by Congress, construction funds must be appropriated for the project by Congress before a 
Project Cooperation Agreement can be signed by the Corps and sponsor to begin construction.    

9.3.4 Division of Responsibilities 

 Federal.  The Corps would accomplish Preconstruction Engineering and Design (PED) 
studies.  Once the project is authorized, funds are appropriated, the non-Federal sponsor 
provides the cash contribution, lands, easements, rights-of-way, relocations, and disposal areas, 
as well as assurances, the Federal Government would construct the project. 

 
Non-Federal Responsibilities.  Specific items of local cooperation are identified in 

Chapter 10. The non-Federal sponsor plans to enter into local cost-sharing flood control 
agreements with Glenn County, the Hamilton City Community Services District, and possibly 
others to cost share the non-Federal project flood damage reduction cost with local entities in 
accordance with State law.  Glenn County and the Hamilton City Community Services District 
intend to form a local levee district to operate and maintain the flood control portions of the 
project.  It is anticipated that the local levee district would be formed prior to construction of 
the project.  The non-Federal ecosystem restoration costs and maintenance would likely be cost 
shared according to State law and would involve State agencies and possibly other non-
government entities. 

 
Views of Non-Federal Sponsor.  The non-Federal sponsor supports the recommended 

plan.  Local interests have been supportive of the study and project.  Throughout development 
of this feasibility report, there has been significant coordination with the State, Hamilton City 
Community Service District, Glenn County, the Sacramento River Conservation Area Forum, 
private landowners, and TNC. 

 
Financial Capability of Sponsor.  Prior to submittal of the final feasibility report, the 

State of California will pursue nonfederal funding from the California Bay-Delta Authority 
through their Ecosystem Restoration Program.  As mentioned, the total estimated non-Federal 
first cost of the project is $15,647,000 (including LERRD’s) using October 2003 price levels.  
Actual costs may be slightly greater at the time of construction due to inflation.  The total 
estimated value for the project lands (LERRD’s) is $13,910,000. 
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Project Cost-Sharing Agreements.  A Design Agreement must be executed between the 
Corps and the non-Federal sponsor in order to cost share the development of detailed plans and 
specifications.  Before construction is started, the Federal Government and the non–Federal 
sponsor would execute a Project Cooperation Agreement (PCA).  This agreement would define 
responsibilities of the non-Federal sponsor for project construction as well as operation, 
maintenance, repair, replacement, and rehabilitation and other assurances. 

9.4 SCHEDULE 

If the project is authorized in 2004, construction activities could start as early as 2006. 
Following is a schedule showing the approval and construction phases of the project. 

The Reclamation Board Public Hearing  July 16, 2004 

Division Commander’s Notice    September 2004 

Chief of Engineers Report    December 2004 

Potential Authorization    October 2004 

Corps and Sponsor sign Design Agreement  potentially September 2004 

PED       2004-2006 

Initiate Construction     2006 

Complete Physical Construction   2008 

Complete Plant Establishment Period  2010 

Complete Monitoring     2013 

9.5 FURTHER STUDIES 

During PED, some additional studies would be undertaken as part of developing detailed 
designs for the project.  Upon initiation of PED, any new information that has been collected by 
others such as TNC would be considered before undertaking these additional studies.  These 
studies include: 

 Topographic surveys for project design; 
 Investigation (by the Corps’ Engineering Research and Development Center - 

Waterways Experiment Station) of installation of in-situ rock for cost-effective 
erosion protection; 

 Foundation explorations for levee design; 
 Soil borings for habitat planting; 
 Cultural resource surveys; 
 Develop operation and maintenance manual. 


